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Reply.—I do not. As M. Duval’s superintendant I applied
for them, but was told that they would be furnished to Duval.

“7th Interrogatory.——Under what arrangement was it that
Messrs. Shelton, Robinson, Lankford, Jones and Kennerly per-
formed work on the road? _ |

Reply.—If any special arrangement was made, I have no per-
sonal knowledge of such, it being made as a matter of course
with the contractor. | " |

8th Interrogatory.—Was the work on your divisions ever in-
terrupted by the company, and how? |

Reply.—I do not know that it was actually interrupted, but the
- grade was lowered gn the 13th section some two feet, thereby
making the number of yards in the section less than was con-
tracted for, and the haul longer, and consequently the cost.of
work greater to the contractor.

9th Interrogatory.—Is this increase of cost of labor included
" 1n your account? | —
Reply.—It s not. /

Copy of John Malone’s Testimony. T
John Malone sworn and testifies:

I was employed as clerk and agentby M. Duval, on the East-
ern Shore Rail Road, from the commencement of his contract un-
til he left the road. Until the employment of M. Stansbury, I
kept his books. Those parts of the accounts presented by Stans-
bury to which he could not testify ag charges made prior to the.
_ 16th January, were made by me. No. 1, 0n the books, is for the sale

of articles delivered to the engineer by me. The time books were
kept by myself and overseers, and generally on each Saturday, the
charges were made by the clerk from these books. The charges

No. 2, for less time, were made for stopping of men and horses
. at, Elkton, from 9th April to 22d June, inclusive. This stoppage

was for detention occasioned by Duval’s expectation of receiving
_payments from the company to enable him to recommence work,
promises to that effect having been made to him, as I always un-
derstood from conversations held by me with the engineers. The
charges for shantees, blacksmith’s and wheelwright shops, -are for
. these buildings put up by Duval and left on theroad. The amount
charged is about the original cost of materials and building. The
charges for horses, carts, gears and tools, are for losses sustained
by a forced sale of these articles after stopping the work. I know
that the work charged for in No, 3, was done by Duval. The
work charged for in No. 6, I know to have been performed by
Duval and the charges to be correct; the same with No, 7.
. - For the first three. months apd a half, M. Duval received three
monthly estimates, as they were termed. Duval continued work-

ing on the road, from the date of the last estimate, 28th January,

until the 9th April. In this interval, during the month of March,




